



Virginia Information Technologies Agency

VITA MITA Program - Summary Update

Rich Barnes

Program Manager

Enterprise Solutions & Governance

10/17/13



Project/Program Summary Statuses

I. Enterprise Data Management

I. The EDM Competency Center (CC) is operational

II. What's happening now with the EDM CC?

A. At this status, DMV is the sole source of data for EDM

B. ~EDM and CAS work together to help proof a person's identity

C. The EDM CC team continues to develop business, administrative and technical documents and controls.

✓ This effort was necessary to go-live on October 1st



Project/Program Summary Statuses

II. SOA Project

A. Activities & Accomplishments

- i. Final group of LPARs/environments development in-process
- ii. Continued Network and Agency Firewall Rule Implementations
- iii. Support/assistance for DSS MAGI 10/1 go-live
- iv. Initiated configurations for Business Process Management (BPM) and Enterprise Address Verification service

B. Near-term Planned Activities and Milestones

- i. Continue final LPAR group (group 99) support/deliveries
- ii. Finalize configuration for BPM
- iii. Continue collaboration with Care Management projects
- iv. Continue activities/collaboration with DSS-related projects



Project/Program Summary Statuses

III. VITA MITA Program

A. Activities & Accomplishments

- i. Continued vendor management efforts (IBM, NG)
- ii. Continued project monitoring and support
- iii. Reviewed cost model with sponsoring agencies
- iv. Competency Center: continued process review, requirements gathering and controls development

B. Near-term Planned Activities and Milestones

- i. Continue support of eHHR program needs
- ii. Plan expansion of EDM and SOA to other agencies
- iii. Competency Center: continue process review and requirements gathering; continue controls development