



Virginia Information Technologies Agency

Orthophotography and Land Cover

Dan Widner

Virginia Geographic Information Network
VGIN Advisory Board Meeting
January 5, 2016



Orthophotography

- 2015 imagery: All data now received by VGIN with local deliveries completed week of January 4-8
- Statewide imagery web service building under way and available this month
- Copies of imagery by request will be available after local deliveries are completed
- County and regional mosaics will be completed in the order received and are subject to staffing resources
- RFP for next contract to be released Q1 2016



Statewide Land Cover

- First draft deliverable (Bay Area 1) received 11/30 from WorldView Solutions
- QAQC firm hired (Sanborn) end of November
 - Bay Area 1 QA completed 12/23 and is now under review by project team
- Classification methodology continues to be refined and improved
- Complete Bay watershed by May/June 2016
- Remainder of state complete by December 2016