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Key Milestones 
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 Staffing 

• MDG Service Lead – Started 9/12/11 

• MDG Data Analyst – Started 10/11/11 

• MDG Senior Analyst – Scheduled to Start 10/25/11 

 Processes 

• Notice of Completed Transition – 10/11/11 

• Scoping Meetings with HIT/MITA Program Office – 10/5/11 & 10/18/11 

• Draft Work Plan, Project Priorities and Timeline 

• Project List Scheduled for HITSAC – Agenda Item VI.A 
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Progress Summary 
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 Completed Projects 

• Health Vocabulary & Interoperability Data Standards 

Decision Package to CIO/SoTech – 9/6/11 

• Person Core Matching Attributes Data Standard 

Decision Package to CIO/SoTech – 10/13/11 

 MDG Team Priority Areas 

• Data Governance & Standards for HIT/MITA Program 

• Enhanced HITSAC Outreach and Agency Coordination 

• Stakeholder Relations with Commonwealth Data Stewards 

• Commonwealth (Non-HIT) Data Governance & Standards 
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MDG Team Contacts 
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 Service Lead 

Joseph W. Grubbs, Ph.D. 

Office:  (804) 416-6171 

Cell: (804) 933-3816 

Email: joseph.grubbs@vita.virginia.gov 

 

 Data Analyst 

Lynn Bannister 

Office: (804) 416-6157 

Email: lynn.bannister@vita.virginia.gov 


