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Agenda 

• Program Office Highlights 
• eHHR Program Evolution 
• Wrap-up 
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Program Office Highlights 
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Program Office Highlights 
• Continuing cleanup efforts on MAGI release 

– Residual issues, defects, enhancements, and contingencies 
• Preparing for April MAGI renewal cycle 

– Conversion runs first week in March 
• Planned to receive incoming Account Transfers from HIM on 

2/14/14 
• Presumptive Eligibility contingency activated for 1/1/14 

– Final solution in planning 
• Enhanced Memorandum of Understanding 

– Being worked with OAG 
• eHHR Program transition planning 
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eHHR Program 
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eHHR Program 
Active Projects 

• Eligibility and Enrollment replacement 
– Three projects in execution  

• MAGI project (implemented) 
• Conversion project – March 2014 implementation 
• Program Migration project 

– Phase 1 June 2015 rollout 
» Includes Medicaid aid categories that have never been automated 
» Includes Document Management Solution 

– Phase 2 April 2016 rollout 
» Includes TANF, SNAP, and LIHEAP programs 

• Care Management projects 
– Birth, Death, Immunization registries 

• In project execution phase (complete in 2014) 
• For use in the program migration project (post June 2015 release) 

• New 
– CAS Enhanced Credentialing Capability (EC2) 
– Remote ID Proofing (for MAGI call center) 
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eHHR Program 
ConnectVirginia 

• Outsource Medicaid/CHIP Quality of Care Reporting to HIE 
– Federal funding approved 

• Still working on getting first contract approved 
• 10/1/13 efforts took priority (Federal & State levels) 

– Phases: 
• Analysis 

– Short term two month effort 
– Address on boarding COV hub to HIE 

» VDH moving forward with onboarding 
– Look at other value-added options for Medicaid/CHIP 

• Implementation 
– Based on analysis effort 

• Operations  
– Long-term 
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eHHR Program 
Key Dates 

2014 
• 4/14 – current Medicaid/FAMIS customers start migrating to the new VaCMS eligibility system 

during renewals 
• Could be other key dates depending on Virginia General Assembly action(s) 
 
2015 
• 6/15 – Go live on all remaining Medicaid aid categories; document management; and central 

printing 
• End of 2015 – finish all eHHR development funded by CMS; federal end date for the funds to be 

used 
 
2016 
• 4/16 - Other programs (SNAP, TANF, LIHEAP, etc.) go live on new VaCMS system  
• Begin retirement of the ADAPT mainframe and CHAMPS 
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eHHR Program Evolution 
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eHHR Program Evolution 

• Project profiles 
– Most projects will be complete in mid 2014 

• Future projects 
– Smaller in scope; not multi-year efforts 

• eHHR program mission needs to evolve 
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WRAP-UP 
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Wrap-up 

• Relative to PPACA, CMS has noted 
– CY2014 will be a year for clearing/cleaning up 

contingencies and workarounds 

• Expect the same for Virginia 
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Wrap-up 
Questions? 
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